

OYA Edgenuity 2022-2026 Pilot and Onboarding ([Timeline](#))

September 2022

September 2022		
Date/Who	Description	Action Items
9/6/22	Present to SSC/ELAC Curriculum Committee process, decision, and tentative timeline	Katherine will ask Curriculum Committee for presenter
9/9/22 Katherine Jordan (Edgenuity)	<ul style="list-style-type: none"> - New pilot quote will be sent with Clever integration included for the Pilot - Pilot is for all teachers and 1-2 students - Ali is our Edgenuity trainer - 9/30 1:00-3:30 PM virtual training with teachers for the Pilot - Pilot runs 10/3/22 - 12/2/22 - 10/7 1:00 - 3:30 PM check-in w/teacher Q&A focus - Erin is our Customer Success Manager 	9/9/22 Jordan - send new quote Phil - sign quote Blanca - generate P.O. for pilot Blanca - ask what vendor paperwork will we need for the contract? Katherine - discuss plan with Kevran
9/9/22 Mike Dempsey	Curriculum Committee presents process and decision with tentative timeline in all staff meeting	Mike to present
9/15/22 Phil & Katherine	Present Back on Track Model, Curriculum Committee process, Graduate Profile, Work-Based Learning Continuum to Governance Council	PPT Presentation Graduate Profile WBL Continuum

9/27/22 Katherine	Email reminder to staff regarding student names for pilot	
9/27/22 Katherine	Email reminder with Curriculum Committee suggestions for courses students will be enrolled for pilot	
9/30/22 1:00-3:30 Edgenuity Trainer (Ali)	Virtual training (Tiffany) with all teachers, counselor, program specialist Teachers to identify 1-2 students they will pilot system with during Oct/Nov/Dec Teachers will identify courses they will pilot w/student(s) Survey staff on their confidence levels	Staff survey Survey results

October 2022

October 2022		
Date/Who	Description	Action Items
10/7/22 1:00-3:30 Edgenuity Trainer (Ali)	Virtual Teacher check-in with Edgenuity (Allie) and address identified needs on staff survey	
10/13/22 Phil & Katherine	Present to Board the OYA Back on Track Model, Curriculum Committee process, Graduate Profile, etc.	PPT Presentation Links are live
10/24/22 Teachers	Edgenuity Pilot starts with all teachers enrolling 1-2 students while working side-by-side with students as they progress through the content	Teachers enroll students in appropriate course after confirming with academic counselor

November 2022

		Action Items
11/1-11/30 Teachers	Edgenuity Pilot starts with all teachers enrolling 1-2 students while working side-by-side with students as they progress through the content	Teachers enroll students in appropriate course after confirming with academic counselor

December 2022

Date/Who	Description	Action Items
12/1/22 and 12/8/22 Teachers	December Orientation students to be enrolled in Edgenuity courses	

January 2023

Date/Who	Description	Action Items
1/13/23 Allie (Edgenuity trainer)	Training for all staff on student support tools Training for all teachers on system supports with an open Q&A session based upon Question and Answer Log	Continued support of all staff through the Question and Answer Log Additional video creation as questions from staff are submitted
1/16/23 Teachers and	Migration of grades 9,10,11 as they complete all SIATech courses	

Counselor		
1/19/23	Orientation cohort will be enrolled in Edgenuity courses (grades 9-11)	

February 2023

Date/Who	Description	Action Items
2/1-2/28/23 Teachers and Counselor	Continued enrollment of Orientation cohort students Continued migration of students completing all SIATech courses (grades 9-11)	

March 2023

Date/Who	Description	Action Items

April 2023

Date/Who	Description	Action Items

--	--	--

May 2023

Date/Who	Description	Action Items
5/31/22	Grades 9,10,11 fully migrated to Edgenuity	